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Friday, Aug. 2, 1963

HTA/5 Film Processor

piscussions were with:

STATINTL

Slowly but surely they are finding the problems and

wofkini them out, The engineers have organized into

two shifts and Howar d and Ivan were taking over

nights, The Company is putting a high priority on

the completion of this machine. STATINTL

Monday night they ran about 10,000 feet of film thru
Successfully, They used all kinds and widths, even
paper, They are presently having trouble with the
£1lm fluttering as it goes over the crossover air
bearings between tanks. The air bearings in the
accumulator and the dryer are working well,

The single cabinet dryer was drying the film at
30 fpm which is exteemely good.

A good part of their trouble was due to under capa-
city pumps, both air and liquid, Part of this was
due to the pumps not performing up to their ratings,.
To feed the upper crossover air bearings, they took
out the 2 HP blower and they now have a 10 HP
blower. At 3000 rpm it delivers 1740 cfm at 20"
head, This more than adequate,

They doubled up on the pumps for the liquid bearings{
They put in spearate pumps for the upper bearings
and the lower bearings.

HF has made 2 supply-film carts which they will de-
liver with this machine, The carts are sort ef big
and awkward, but they will work OK, I guess. I think
the machine whould have provision for using the stand-
ard mag,zine which holds 1000 ft. spools at the
supply end, but it does not,

At the take up end, they have a dual spool arrange-
ment with integral eutter which is quite good,. It
is fast even tho a bit unbalanced when it has a
full spool and empty spool on it.

There were about a dozen people in to see the machine
Thurs., 8/1.
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_ and some others from Wright
Field,

They were unhappy because the Controllable
Processor 1s not making nearly as much progress
as the HTA/5.

Bl expects to start running sensitometric tests next
week,

The March Field people did not come in to
see the machine Thurs 8/1 since

them, [Fill call
ready to run their final tests,

was not ready for
when they are
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